

# General Gordon Outline Schedule\*

## Next Steps

- After evaluating feedback from the Open House, the VBE will make a final decision on the Preferred Concept.
- This Concept will be outlined in the Project Definition Report (PDR) and sent to the Ministry of Education for their review.
- Once the Ministry approves the Concept, detailed design work can begin.

\* This is a preliminary outline schedule. Actual timing will be subject to a variety of factors, including approvals from the Ministry of Education and the City of Vancouver

Major Tasks		2011				2012				2013				2014				2015				2016			
		1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
1	Concept Planning - PDR	█																							
2	Submit PDR to Ministry of Education			★																					
3	Ministry Review/Approval <i>(approval time is contingent on funding support)</i>				█																				
4	Design Development					█	█	█	█																
5	Development Permit (City of Vancouver)									█	█	█	█												
6	Working Drawings											█	█												
7	Building Permit & Tender												★												
8	Construction													█	█	█	█	█	█	█	█	█	█	█	█

