

January – February

1

## Building a Strong Foundation

- Start-up
- Base Data & Site Analysis
- Foundations – QMAC Meetings

March – June

2

## Concept Planning

- Concept Plan Preparation
- Initial Consultations

May – June

3

## Public Consultation (Preferred Concept)

- Open House (June 23, 2011)
- Web Survey
- Other Meetings

June – October

4

## Preferred Concept Refinement & Costing

- Concept Development
- Costing
- VBE Committee II & Board

October – November

5

## Project Definition Report

- Letter of support from City of Vancouver on the Preferred Option
- Project Definition Report – VBE Approval and Submission of Project Definition Report.