

Kitsilano Secondary Outline Schedule*

Major Tasks		2009				2010				2011				2012				2013				2014				2015				2016			
		1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
1	Concept Planning				█																												
2	Submission to Ministry of Education					★																											
3	Ministry Review/Approval						█																										
4	Design Development							█																									
5	Development Permit (City of Vancouver)								█																								
6	Working Drawings									█																							
7	Building Permit & Tender												█																				
8	Construction (Phases)																																

* This is a preliminary outline schedule. Actual timing will be subject to a variety of factors, including approvals from the Ministry of Education and the City of Vancouver.

