

Project Definition Report (PDR) Timeline

1 Building a Strong Foundation

- Project Start-up
- Project Charter, Project Team, SSAC
- Site Analysis & Base Data

3 Public Consultation

- Public Open House
- Community Feedback

5 Project Definition Report

- Final PDR
- Negotiate Project Agreement with Ministry of Education

2 Concept Planning

- Prepare Alternatives & Layout Options
- Phasing Options
- Preliminary Costing

4 Preferred Concept Development & Costing

- Develop Preferred Concept Design
- Costing Analysis
- Draft PDR Report
- VBE Committee II

2011

January February March April May June July August September October November December