

## Appendix L: VSB Seismic Mitigation Projects, Vancouver Project Office

Dec. 1, 2018	School	Project Type	Complete	Construction Phase	Design Phase	Feasibility Phase	*Forecasted Occupancy
1	Gordon Elementary	Replacement	✓				2016
2	L'Ecole Bilingue Elem.	Replacement	✓				2016
3	Queen Mary Elementary	Partial Replace	✓				2016
4	Strathcona Elementary	Upgrade	✓				2017
5	Kitsilano Secondary	Replacement	✓				2017
6	Kingsford-Smith Elem.	Upgrade	✓				2018
7	Jamieson Elementary	Upgrade	✓				2018
8	Nelson Elementary	Replacement		✓			2019
9	Fleming Elementary	Replacement		✓			2019
10	Tennyson Elementary	Replacement		✓			2020
11	Maple Grove Elem.	Replacement		✓			2020
12	Begbie Elementary	Replacement			✓		2021
13	Bayview Elementary	Replacement			✓		2021
14	Lloyd George Elem.	Replacement			✓		2021
15	Hamber Secondary	Replacement			✓		2022
16	Cavell Elementary	Upgrade			✓		2021
17	Wolfe Elementary	Upgrade			✓		2021
18	Weir Elementary	Upgrade				✓	2022
19	Selkirk Elementary	Upgrade				✓	2021
20	Maquinna Elementary	Upgrade				✓	2021
21	Byng Secondary	Upgrade				✓	2021
22	Carleton Elementary	TBD				✓	TBD

Appendix L: VSB Seismic Mitigation Projects, Vancouver Project Office

23	Hudson Elementary	TBD				✓	TBD
24	Thompson Secondary	TBD				✓	TBD
<p><i>* Occupancy date is a forecast and is subject to change.</i></p>							