

## VSB Seismic Mitigation Projects Vancouver Project Office

Apr. 12 2019	School	Project Type	Complete	Construction Phase	Design Phase	Feasibility Phase	*Forecasted Occupancy
1	<i>Gordon Elementary</i>	<i>Replacement</i>	✓				2016
2	<i>L'Ecole Bilingue Elem.</i>	<i>Replacement</i>	✓				2016
3	<i>Queen Mary Elementary</i>	<i>Partial Replace</i>	✓				2016
4	<i>Strathcona Elementary</i>	<i>Upgrade</i>	✓				2017
5	<i>Kitsilano Secondary</i>	<i>Replacement</i>	✓				2017
6	<i>Kingsford-Smith Elem.</i>	<i>Upgrade</i>	✓				2018
7	<i>Jamieson Elementary</i>	<i>Upgrade</i>	✓				2018
8	<i>Nelson Elementary</i>	<i>Replacement</i>		✓			2019
9	<i>Fleming Elementary</i>	<i>Replacement</i>		✓			2019
10	<i>Tennyson Elementary</i>	<i>Replacement</i>		✓			2020
11	<i>Maple Grove Elem.</i>	<i>Replacement</i>		✓			2020
12	<i>Begbie Elementary</i>	<i>Replacement</i>			✓		2021
13	<i>Bayview Elementary</i>	<i>Replacement</i>			✓		2021
14	<i>Lloyd George Elem.</i>	<i>Replacement</i>			✓		2021
15	<i>Hamber Secondary</i>	<i>Replacement</i>			✓		2022
16	<i>Cavell Elementary</i>	<i>Upgrade</i>			✓		2022
17	<i>Wolfe Elementary</i>	<i>Upgrade</i>			✓		2021
18	<i>Weir Elementary</i>	<i>Upgrade</i>			✓		2022
19	<i>Selkirk Elementary</i>	<i>Upgrade</i>			✓		2021
20	<i>Maquinna Elementary</i>	<i>Upgrade</i>				✓	2021
21	<i>Byng Secondary</i>	<i>Upgrade</i>			✓		2021
22	<i>Carleton Elementary</i>	<i>TBD</i>				✓	<i>TBD</i>
23	<i>Hudson Elementary</i>	<i>TBD</i>				✓	2022
24	<i>Thompson Secondary</i>	<i>TBD</i>				✓	<i>TBD</i>

\* Occupancy date is a forecast and is subject to change.