Kitchener Elementary School - Seismic Mitigation Project Process

Work To Date

-

(2005) Ministry of Education Project
Support for Seismic Upgrade of

Kitchener for 2008 const

Heritage Assessment of Kitchener

School (17/25)

City of Vancouver Heritage Registry

1914 frame building “A”
Main building “B”

Pre-application meeting
with City of Vancouver

\_

N ()

ruction

Feasibility Study
— Existing school building considered a high seismic risk

— Replacement Option recommended as preferred option
Ministry Due Diligence Review

Community Open House 2007

COV Heritage Commission Preapplication Submission
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What’s Next?

-

Ministry supports Neighbour-
hood Learning Centre program
additional area
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Project agreement signed between Ministry of
Education and VSB for a replacement school
and upgraded frame building on the existing
site. Estimated project costs $19.8 Million

Project team working with school staff and
PAC regarding concepts and siting

Pre-application meeting with City of Vancouver
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School occupancy
of replacement
school building and
upgraded wood
frame structure
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