Concept E flips Concept D to extend along Larch Street, with the main entrance across from the Recreation

Centre and Kitsilano Rink. Outdoor areas occupy the southwest site along Trafalgar Street.

- Reduce student loads
- Reduce current Industrial programs

Keep existing school fully opera-
tional (including 1958 block, library,
auditorim, cafeteria and both
gyms)

Create new Industrial program
areas (Mechanical Shop, Wood-
working Shop and Technology Lab)
in existing 1958 shops

Demolish south end of 1972 shops
Build new southeast block

- Provide altemat:ves to cafeteria

- Provide alternatives to auditorium
- Lose 1927 gym programming

- Reduce Library size temporarily

Install portables on site

Move classrooms from 1927 build-
ing & 1958 academic block into
new southeast academic block /
temporary accomodation (new
shops & portables)

Move most specialized spaces
directly to final location

Move library to temporary location
in new building

Keep temporary Industrial areas
and 1958 gym operational

Start using new southeast block
Demolish auditorium, cafeteria and
small gym

Demolish library and 1958 academ-
ic block

Renovate 1927 building

Build new gym

PHASE 3:

- Restore student loads
- Provide alternatives to cafeteria
(extra portables available)

Move labs from portables to final
locations

Move temp. classrooms in new
Industrial areas to final locations
Move temp. shops to final locations
Move gym and ancillary directly to
final location

Start using renovated school
Demolish remaining shop buildings
Build new east block

PHASE 4:
- Restore Library size

Move theatre, music and library to
final locations

Start using new east block (en-
trance and commons / cafeteria)
Remove all portables from site
Complete exterior surfaces and
landscaping

Kitsilano Secondary School

Concept F proposes a completely new three-storey school to be constructed along 12th Avenue, reusing
the existing large gym and demolishing all other existing buildings.

PHASE 1:

Keep existing school fully opera-
tional (including library and both
gyms)

Build new southwest block and
commons

PHASE 2:

Move Industrial program, Arts,
Administration and library directly
to final locations

Move some classrooms and labs
directly to final locations

Start using southwest wing of new
school, including commons
Reduce 1972 shops, keeping 1927
school and 1958 buildings fully
operational (including 1958 gym)
Decommission former library, 1927
gym and cafeteria, 1958 academic
block

Build new southeast block (includ-
ing new gym) and theatre
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PHASE 3:

Move all occupancies from existing
school buildings directly to final
locations

Start using new school

Perform seismic upgrades on
existing 1958 gym

Demolish other former school
buildings
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Start using upgraded gym
Complete exterior surfaces and
landscaping
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